
Anticipated Construction Sequence and Activities 

        Fall 2014 Winter 2015 Spring 2015 

-Prepare work zone 

-Remove trees and set up tree protection for 

remaining trees 

-Set up traffic control and local access 

-Locate utilities 

-Remove existing structures and obstacles 

-Asphalt removal 

-Excavate for natural drainage system 

-Roadway demolition and excavation 

-Install underground storm system 

-Install concrete walls for rain gardens 

-Build sidewalk, curb and gutter 

-Continue building sidewalk, curb and gutter 

-Rebuild roadway 

-Backfill rain gardens with bioretention soils 

-Install concrete weirs 

-Landscaping and plant establishment 

-Substantial completion 


